

REG GUARD

9999 CHAPIN SCHOOL ROAD · FORT WORTH, TX, 76126 - IC DILIGENCE PACKAGE

Bound site diligence | Planning aid - not a quote, not a filing

IC PROJECT (SAMPLE) | Fort Worth, TX AHJ

REGGUARD STAMP: HOLD - high pre-bid risk

HOLD means elevated pre-bid risk - not that the project is invalid or unplanned. Resolve the drivers below before locking a bid number or treating the site as clear.

Valid until 2026-09-30 | Re-run before bid submittal.

9999 Chapin School Road · Fort Worth, TX, 76126

Fort Worth, TX AHJ

IC PROJECT (SAMPLE) | Generated 2026-09-23T23:42:32Z

Contingency band (screenshot this)

SUGGESTED BID CONTINGENCY

+21.0% - +26.0% (mid 23.0%)

Plan a 21.0%-26.0% cushion on your base estimate for local fees, review timing, and site risk (midpoint 23.0%). This is a planning aid - not a quote or guarantee. Confirm final dollars with the AHJ.

Top risk flags

CRITICAL

ERCOT / TDSP large-load timing

Data center or industrial large load: treat ERCOT/TDSP interconnection as parallel to City of Fort Worth permits

CRITICAL

Fee schedule is not a fixed number - recheck before bid

Fort Worth fee pages are planning aids. Confirm on the official Master Fee Schedule before locking contingency.

HIGH

Confirm trade application type early

Wrong application type stalls review - verify electrical vs general building path

Document control

Site: 9999 Chapin School Road · Fort Worth, TX, 76126

AHJ: Fort Worth, TX AHJ

Prepared for: sample ic project

Share: <https://app.regguardagent.com/sample/dc-chapin>

What this package includes

IC Diligence Bundle ZIP - decision memo + boardroom PDF + counsel DOCX (evidence binder + parallel clocks) + estimator Excel (Fees · Punch · Evidence) + optional CSV

1. Executive recommendation & stamp | 2. Contingency drivers | 3. Parallel clocks (AHJ · interconnect · water)

4. Jurisdiction, fees, gotchas, env | 5. Full critical-path punch list

6. Evidence binder (EX-00N) | 7. Next actions | 8. Source appendix

Decision memo · Boardroom PDF · Counsel DOCX · Fee/punch CSV · Evidence index

1. Executive recommendation - 9999 Chapin School Road · Fort Worth, TX, 76126

9999 Chapin School Road · Fort Worth, TX, 76126 carries elevated pre-bid risk under Fort Worth, TX AHJ. Treat municipal permits and utility interconnection as separate clocks until both are confirmed.

HOLD

ERCOT / TDSP large-load timing
Data center or industrial large load: treat ERCOT/TDSP interconnection as parallel to City of Fort Worth permits

HOLD

High contingency band (mid 23%)
Planning aid - confirm fees/timeline with AHJ before bid.

CAUTION

Fee schedule is not a fixed number
Recheck Fort Worth Master Fee Schedule before locking contingency.

What drives this band

- AHJ fee / schedule confirm [MID]

+2 to +4 pts typical until schedule confirm (Estimator)
- [CRITICAL] ERCOT / TDSP large-load timing [HIGH]

Material pre-bid exposure - resolve or carry cushion (PM / Estimator)
- [CRITICAL] Fee schedule is not a fixed number - recheck before bid [HIGH]

Material pre-bid exposure - resolve or carry cushion (PM / Estimator)
- [HIGH] Confirm trade application type early [HIGH]

Material pre-bid exposure - resolve or carry cushion (PM / Estimator)
- [GOTCHA] Do not use Dallas/Plano fees for Fort Worth [MID]

Local ordinance / process risk (Field / Estimator)
- [GOTCHA] Fort Worth rough ? service ? final sequence [MID]

Local ordinance / process risk (Field / Estimator)
- Parallel AHJ + utility clocks [HIGH]

Two independent timelines - slip risk stacks (PM)

Priority items before bid

CRITICAL

ERCOT / TDSP large-load timing
Data center or industrial large load: treat ERCOT/TDSP interconnection as parallel to City of Fort Worth permits

CRITICAL

Fee schedule is not a fixed number - recheck before bid
Fort Worth fee pages are planning aids. Confirm on the official Master Fee Schedule before locking contingency.

HIGH

Confirm trade application type early

Wrong application type stalls review - verify electrical vs general building path

CRITICAL

Do not use Dallas/Plano fees for Fort Worth

Confirm trade fees on Fort Worth official schedule only

HIGH

Fort Worth rough ? service ? final sequence

Schedule rough MEP before cover; hold final until AHJ checklist closed

Recommended next actions

- Confirm and close out: ERCOT / TDSP large-load timing - document the AHJ or utility response in the bid file.
- Confirm and close out: Fee schedule is not a fixed number - recheck before bid - document the AHJ or utility response in the bid file.
- Confirm and close out: Confirm trade application type early - document the AHJ or utility response in the bid file.
- Confirm with AHJ / ordinance text before bid.

Stamp legend: CLEAR = no Critical items | CAUTION = material risk | HOLD = resolve drivers before treating the bid as clear.

2. Risk stamp & contingency - 9999 Chapin School Road · Fort Worth, TX, 76126

One-page risk brief for GC / owner / IC war-room. Planning aid - not a quote.

REGGUARD STAMP: HOLD - high pre-bid risk

HOLD means elevated pre-bid risk - not that the project is invalid or unplanned. Resolve the drivers below before locking a bid number or treating the site as clear.

CONTINGENCY

+21.0% - +26.0% (mid 23.0%)

Plan a 21.0%-26.0% cushion on your base estimate for local fees, review timing, and site risk (midpoint 23.0%). This is a planning aid - not a quote or guarantee. Confirm final dollars with the AHJ.

Three risk flags

CRITICAL

ERCOT / TDSP large-load timing

Data center or industrial large load: treat ERCOT/TDSP interconnection as parallel to City of Fort Worth permits

CRITICAL

Fee schedule is not a fixed number - recheck before bid

Fort Worth fee pages are planning aids. Confirm on the official Master Fee Schedule before locking contingency.

HIGH

Confirm trade application type early

Wrong application type stalls review - verify electrical vs general building path

Interactive share: <https://app.regguardagent.com/sample/dc-chapin>**PLANNING AID ONLY**

Planning aid for citeable pre-bid / pre-LOI screening only. NOT a quote, sealed bid, bond, insurance quote, legal opinion, AHJ approval, interconnection study, or geotech report.

3. Parallel clocks & jurisdiction - 9999 Chapin School Road · Fort Worth, TX, 76126

AHJ permits, utility interconnection / large-load, and water/NPDES run as independent clocks - schedule risk stacks when any one slips. IC / interconnection consultants should keep these tracks separate in the LOI narrative.

AHJ / building / land use

Confirm portal + Accela path before bid
Owner: Fort Worth Development Services

Utility interconnection / large-load

Study path is NOT run by RegGuard - flag parallel schedule risk
Owner: Serving utility / TDSP (confirm)

Water / NPDES

Independent environmental clock - do not collapse into AHJ date
Owner: TCEQ / utility

Power / interconnection path

Power path (confirm with utility / TDSP)

ERCOT / TDSP large-load path (planning only)
NOT an interconnection study - screening / readiness only.

Moratorium / pause radar

Moratorium radar

Monitor township/county pauses near Fort Worth
DFW / North Texas: active_build
DFW / North Texas: active_build
Austin / Round Rock: active_build
Seeded planning radar + SERP hits - verify bill/ordinance status with counsel. Not a live legislative feed.

Source: <https://www.ercot.com/>
DFW / North Texas: <https://www.ercot.com/>
Austin / Round Rock: <https://www.austintexas.gov/department/development-services>

Authority having jurisdiction

Fort Worth, TX AHJ

Last verified: 2026-09-09
Confirm trade permit path and fees with Fort Worth Development Services. Large-load / industrial sites: utility interconnection is a parallel clock.
SAMPLE - confirm every fee on the live Fort Worth schedule before bid.

Portal: <https://www.fortworthtexas.gov/departments/development-services>
Fees:
<https://www.fortworthtexas.gov/files/assets/public/v/9/development-services/documents/resources-applications-forms-videos/f/development-fees-schedule.pdf>
Apply: <https://aca-prod.accela.com/CFW>

Fee & timeline extracts (confirm on schedule)

Development Services / trade permit fees [EX-001]

Confirm on Fort Worth Development Services fee schedule
Fort Worth Development Services

Source: <https://www.fortworthtexas.gov/departments/development-services>

[BUILDING] New commercial construction - plan review deposit + application + technology fee (intake) - \$289 [EX-004]

Plan review deposit \$246 + application \$28 + technology \$15
Fort Worth new construction packet

Source:

<https://www.fortworthtexas.gov/files/assets/public/v/8/development-services/documents/resources-applications-forms-videos/p/new-construction-packet-fillable-0522.pdf>

[BUILDING] Building permit balance - valuation-based (confirm Master Fee Schedule) - confirm on schedule [EX-002]

Confirm on live Fort Worth fee schedule
Fort Worth Master Fee Schedule

Source:

<https://www.fortworthtexas.gov/files/assets/public/v/9/development-services/documents/resources-applications-forms-videos/f/development-fees-schedule.pdf>

[ELECTRICAL] Electrical / trade permit - confirm Fort Worth schedule - confirm on schedule [EX-002]

Amount requires live Fort Worth fee schedule
Source

Source:

<https://www.fortworthtexas.gov/files/assets/public/v/9/development-services/documents/resources-applications-forms-videos/f/development-fees-schedule.pdf>

[CIVIL] Stormwater drainage study review (base) - \$1,406 [EX-005]

Plus per acre over 1 acre - reconfirm effective date
Source

Source: <https://www.fortworthtexas.gov/files/assets/public/v/1/development-services/all-deactivated-pdfs/development-fee-schedule-preview.pdf>

Inspection sequence

From live city pack

1. Permit application / intake
2. Rough MEP inspections
3. Final building / electrical inspection

Document checklist

Submittals to confirm with AHJ

- ☐ Single-line diagram
- ☐ Load calculations
- ☐ Site plan / floor plan as required
- ☐ Contractor registration
- ☐ Cut sheets for major gear

Local gotcha confirm cards

[CRITICAL] Do not use Dallas/Plano fees for Fort Worth

Confirm trade fees on Fort Worth official schedule only
Confirm: Confirm with AHJ / ordinance text before bid.
Owner: Estimator | Citation: Source
Don't: Assuming DFW metros share electrical permit fees

[HIGH] Fort Worth rough ? service ? final sequence

Schedule rough MEP before cover; hold final until AHJ checklist closed
Confirm: Confirm with AHJ / ordinance text before bid.
Owner: GC / Permit runner | Citation: Source

[CRITICAL] Fee schedule is not a fixed number - recheck before bid

Fort Worth fee pages are planning aids. Confirm on the official schedule before locking contingency.
Confirm: Confirm with AHJ / ordinance text before bid.
Owner: Estimator / PM | Citation: Fort Worth Development Services

[CRITICAL] ERCOT / TDSP large-load timing

Data center or industrial large load: treat ERCOT/TDSP interconnection as parallel to City of Fort Worth permits
Confirm: Confirm with AHJ / ordinance text before bid.
Owner: Estimator / PM | Citation: Confirm utility + Fort Worth AHJ tracks

[HIGH] Confirm trade application type early

Wrong application type stalls review - verify electrical vs general building path
Confirm: Confirm with AHJ / ordinance text before bid.
Owner: Estimator / PM | Citation: Fort Worth Development Services

4. Critical-path punch list - 9999 Chapin School Road · Fort Worth, TX, 76126

Timeline summary: AHJ intake weeks run parallel to utility interconnect - do not collapse clocks
8 punch-list line(s) - full operational checklist for this site.

CRITICAL

Flag ERCOT/TDSP large-load interconnect as a parallel clock (not city permit) [EX-001]

Timing: Week 1 | Source

Source: <https://www.fortworthtexas.gov/departments/development-services>

CRITICAL

Pull live Fort Worth Master Fee Schedule before bid lock [EX-002]

Timing: Week 1 | Source

Source:
<https://www.fortworthtexas.gov/files/assets/public/v/9/development-services/documents/resources-applications-forms-videos//development-fees-schedule.pdf>

HIGH

Confirm Accela application type (electrical vs general building) [EX-003]

Timing: Week 1 | Source

Source: <https://aca-prod.accela.com/CFW>

HIGH

Document plan-review deposit path from new-construction packet (\$289 intake) · est \$289 [EX-004]

Timing: Week 1 | Source

Source:
<https://www.fortworthtexas.gov/files/assets/public/v/8/development-services/documents/resources-applications-forms-videos/p/new-construction-packet-fillable-0522.pdf>

HIGH

Price stormwater drainage study review (\$1,406.25 base) + acreage adder · est \$1,406 [EX-005]

Timing: Week 2 | Source

Source: <https://www.fortworthtexas.gov/files/assets/public/v/1/development-services/all-deactivated-pdfs/development-fee-schedule-preview.pdf>

MEDIUM

Book rough MEP inspection window after permit issuance [EX-001]

Timing: Post-permit | Source

Source: <https://www.fortworthtexas.gov/departments/development-services>

MEDIUM

Capture AHJ contact + plan-review turnaround in the bid file [EX-001]

Timing: Week 1 | Source

Source: <https://www.fortworthtexas.gov/departments/development-services>

MEDIUM

Confirm water / NPDES track owner for site civil (independent of AHJ date) [EX-006]

Timing: Pre-bid | Source

Source: <https://msc.fema.gov/portal/home>

5. Evidence binder - 9999 Chapin School Road · Fort Worth, TX, 76126

Numbered exhibits map each citeable claim to a live source URL. Unverified claims have no exhibit ID - confirm before reliance.

Binder summary

Exhibits: 6

Cited claims: 20

Unverified claims: 3

Numbered exhibits

EX-001 · AHJ portal - Fort Worth, TX AHJ

Kind: ahj

URL: <https://www.fortworthtexas.gov/departments/development-services>

EX-002 · AHJ fee schedule

Kind: ahj_fees

URL: <https://www.fortworthtexas.gov/files/assets/public/v/9/development-services/documents/resources-applications-forms-videos/f/development-fees-schedule.pdf>

EX-003 · Confirm trade application type early

Kind: hold_driver

URL: <https://aca-prod.accela.com/CFW>

EX-004 · New commercial construction - plan review deposit + application + technology fee (intake)

Kind: fee

URL: <https://www.fortworthtexas.gov/files/assets/public/v/8/development-services/documents/resources-applications-forms-videos/p/new-construction-packet-fillable-0522.pdf>

EX-005 · Stormwater drainage study review (base)

Kind: fee

URL: <https://www.fortworthtexas.gov/files/assets/public/v/1/development-services/all-deactivated-pdfs/development-fee-schedule-preview.pdf>

EX-006 · Confirm water / NPDES track owner for site civil (independent of AHJ date)

Kind: punch

URL: <https://msc.fema.gov/portal/home>

Claim ? exhibit map (excerpt)

[EX-001] AHJ portal - Fort Worth, TX AHJ (EXHIBITED)
: <https://www.fortworthtexas.gov/departments/development-services>
[EX-002] AHJ fee schedule (EXHIBITED)

:

https://www.fortworthtexas.gov/files/assets/public/v/9/development-services/documents/resources-applications-forms-videos//development-fees-schedule.pdf	
[EX-001] ERCOT / TDSP large-load timing (EXHIBITED)	:
: https://www.fortworthtexas.gov/departments/development-services	
[EX-002] Fee schedule is not a fixed number - recheck before bid (EXHIBITED)	:
https://www.fortworthtexas.gov/files/assets/public/v/9/development-services/documents/resources-applications-forms-videos//development-fees-schedule.pdf	
[EX-003] Confirm trade application type early (EXHIBITED)	:
: https://aca-prod.accela.com/CFW	
[EX-001] Do not use Dallas/Plano fees for Fort Worth (EXHIBITED)	:
: https://www.fortworthtexas.gov/departments/development-services	
[EX-001] Fort Worth rough ? service ? final sequence (EXHIBITED)	:
: https://www.fortworthtexas.gov/departments/development-services	
[EX-001] Development Services / trade permit fees (EXHIBITED)	:
: https://www.fortworthtexas.gov/departments/development-services	
[EX-004] New commercial construction - plan review deposit + application + technology fee (intake) (EXHIBITED)	:
https://www.fortworthtexas.gov/files/assets/public/v/8/development-services/documents/resources-applications-forms-videos/p/new-construction-packet-fillable-0522.pdf	
[EX-002] Building permit balance - valuation-based (confirm Master Fee Schedule) (EXHIBITED)	:
https://www.fortworthtexas.gov/files/assets/public/v/9/development-services/documents/resources-applications-forms-videos//development-fees-schedule.pdf	
[EX-002] Electrical / trade permit - confirm Fort Worth schedule (EXHIBITED)	:
https://www.fortworthtexas.gov/files/assets/public/v/9/development-services/documents/resources-applications-forms-videos//development-fees-schedule.pdf	
[EX-005] Stormwater drainage study review (base) (EXHIBITED)	:
: https://www.fortworthtexas.gov/files/assets/public/v/1/development-services/all-deactivated-pdfs/development-fee-schedule-preview.pdf	
[EX-001] Flag ERCOT/TDSP large-load interconnect as a parallel clock (not city permit) (EXHIBITED)	:
: https://www.fortworthtexas.gov/departments/development-services	
[EX-002] Pull live Fort Worth Master Fee Schedule before bid lock (EXHIBITED)	:
https://www.fortworthtexas.gov/files/assets/public/v/9/development-services/documents/resources-applications-forms-videos//development-fees-schedule.pdf	
[EX-003] Confirm Accela application type (electrical vs general building) (EXHIBITED)	:
: https://aca-prod.accela.com/CFW	
[EX-004] Document plan-review deposit path from new-construction packet (\$289 intake) (EXHIBITED)	:
https://www.fortworthtexas.gov/files/assets/public/v/8/development-services/documents/resources-applications-forms-videos/p/new-construction-packet-fillable-0522.pdf	
[EX-005] Price stormwater drainage study review (\$1,406.25 base) + acreage adder (EXHIBITED)	:
: https://www.fortworthtexas.gov/files/assets/public/v/1/development-services/all-deactivated-pdfs/development-fee-schedule-preview.pdf	
[EX-001] Book rough MEP inspection window after permit issuance (EXHIBITED)	:
: https://www.fortworthtexas.gov/departments/development-services	
[EX-001] Capture AHJ contact + plan-review turnaround in the bid file (EXHIBITED)	:
: https://www.fortworthtexas.gov/departments/development-services	
[EX-006] Confirm water / NPDES track owner for site civil (independent of AHJ date) (EXHIBITED)	:
: https://msc.fema.gov/portal/home	
[UNVERIFIED] AHJ / building / land use (UNVERIFIED)	:
[UNVERIFIED] Utility interconnection / large-load (UNVERIFIED)	:
[UNVERIFIED] Water / NPDES (UNVERIFIED)	:

6. Next actions - 9999 Chapin School Road · Fort Worth, TX, 76126

Boardroom next steps for IC / interconnection consultants and owner's reps. The ranked punch list above is the full operational checklist.

- Confirm and close out: ERCOT / TDSP large-load timing - document the AHJ or utility response in the bid file.
- Confirm and close out: Fee schedule is not a fixed number - recheck before bid - document the AHJ or utility response in the bid file.

- Confirm and close out: Confirm trade application type early - document the AHJ or utility response in the bid file.
- Confirm with AHJ / ordinance text before bid.

Research memo excerpt

Planning excerpt (not a filing)

- Confirm Fort Worth Master Fee Schedule before bid
- Treat ERCOT/TDSP interconnect as a parallel clock
- Use Accela CFW for application type

7. Source appendix - 9999 Chapin School Road · Fort Worth, TX, 76126

Every forwardable claim should resolve to a URL below or be treated as Unverified.

1. Scout source

<https://www.fortworthtexas.gov/departments/development-services>

2. Scout source

<https://www.fortworthtexas.gov/files/assets/public/v/9/development-services/documents/resources-applications-forms-videos/ff/development-fees>

3. Scout source

<https://aca-prod.accela.com/CFW>

4. Scout source

<https://www.fortworthtexas.gov/files/assets/public/v/8/development-services/documents/resources-applications-forms-videos/p/new-construction>

5. Price stormwater drainage study review (\$1,406.25 base) + acreage adder

<https://www.fortworthtexas.gov/files/assets/public/v/1/development-services/all-deactivated-pdfs/development-fee-schedule-preview.pdf>

6. Confirm water / NPDES track owner for site civil (independent of AHJ date)

<https://msc.fema.gov/portal/home>

Disclaimers

Planning aid only - citeable pre-bid diligence, not a quote or sealed bid.
Unverified lines and fee dollars require confirm-with-AHJ on the official schedule.
NOT an interconnection study, geotech report, power study, or AHJ approval.
Stamp CLEAR / CAUTION / HOLD is a pre-bid risk signal, not a credit rating or AHJ rejection.
Dollar and day figures are planning aids unless marked citeable and still require live confirm.
Evidence exhibits are hyperlinks to official sources - counsel should verify currency before reliance.
Payments are handled by Stripe Checkout - Reg Guard does not store card numbers.
Package bound to the site address shown on the cover at generation time.